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PART A: SCOPE OF WORK 
 
1. PROPOSED WORK 
 
This project is located in the City of Surprise and Maricopa County. The limits of improvements are 
in Cactus Road from 175th Avenue to Cotton Lane. 
  
The work consists of preparation of base for pavement including roadway embankment, placement 
of new pavement, adjustment of valves and manholes, striping, signing, channel grading, traffic 
control, and other incidental items. Construction staking and as builts will be provided by the 
Engineer of Record under a separate contract with the City. 
 
The work embraced herein shall be performed in accordance with the requirements of the following 
separate documents except as modified in these Special Provisions or on the Contract Plans. If a 
bid item is identified by more than one Standard Specification, the following is listed in priority. 
 

City of Surprise Design Engineering Standards, August 2012 
 
Maricopa County Department of Transportation Supplement to the Maricopa Association of 
Governments’ Uniform Standard Specifications (January 1, 2013) 
 
Maricopa Association of Governments “Uniform Standard Specifications for Public Works 
Construction” (2012, Revised thru 2014) 
 
Maricopa Association of Governments “Uniform Standard Details for Public Works 
Construction”, (2012, Revised thru 2014) 
 
Arizona Department of Transportation, Standard Specifications for Road and Bridge 
Construction, Edition of 2008. 
 
Arizona Department of Transportation, Highways Division, Traffic Signals & Lighting 
Standard Drawings, 2013.   
 
Arizona Department of Transportation, Signing and Marking Standard Drawings, 2014. 
 
Arizona Department of Transportation, Structures Standard Drawings, 2012. 
 
Arizona Department of Transportation, Roadway Engineering Construction Standard 
Drawings, 2012. 
 
Manual on Uniform Traffic Control Devices for Streets and Highways, 2009 edition and 
Arizona Supplement to the 2009 edition, May 2012  

 
All other City of Surprise Department policies and procedures where applicable. 

 
The above Items of work along with the construction requirements are adequately described and 
defined in the Uniform Standard Specifications for Public Works Construction sponsored and 
distributed by the Maricopa Association of Governments (MAG) along with the MAG Uniform 
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Standard Details and the City of Surprise Supplements thereto, latest revisions, or within these 
special provisions. In the event of conflict, the City of Surprise Supplements will prevail. 
 
The information written into these special provisions will: 
 
Describe any special or unusual conditions. 
 
Explain details of the work not covered in the MAG Specifications and Details or the City of Surprise 
supplements thereto. 
 
Relate certain work to specific bid Items or payment quantities. 
 
Contain the specifications and/or requirements of utility companies affected or included within the 
drawings and specifications of this project. 
 
General construction notes for City of Surprise Public Works projects are included in the plan set 
and shall be representative, unless specifically noted otherwise, to all plan sheets. 
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PART B: GENERAL INFORMATION 
 
1. SALES AND USE TAXES 
 
The Contractor shall not include sales or use taxes on certain materials and equipment to be 
installed on this project as described in Arizona Revised Statutes 42-1316 and 42-1409. 
 
The Contractor shall furnish the City with a list of suppliers including materials and equipment 
furnished by each, which are applicable to this exemption. 
 
2. PRECONSTRUCTION CONFERENCE/WEEKLY MEETINGS 
 
Preconstruction Conference: The Contractor and all subcontractors shall attend a preconstruction 
conference meeting at a time and location designated by the City. The Contractor shall be prepared 
and ready to present to the City all required schedules, plans, etc., as described elsewhere in these 
special provisions and within the MAG Standard Specifications. 
 
Weekly Meetings: The Contractor shall plan for and attend weekly meetings with the City at a 
location and designated time determined by the City. The Contractor shall include in the construction 
schedule adequate time for weekly construction progress meetings. 
 
Contractor shall submit a 2-week schedule at each meeting and prepare and distribute meeting 
minutes within 48 hours following the meeting. 
 
Contract Documents: Approved drawings, data, mixes and certificates as they are returned to the 
Contractor will become a portion of the Contract Documents. 
 
3. PUBLIC NOTIFICATION 
 
Unless otherwise directed by the City, the Contractor shall notify all residents, businesses, and 
schools located along the frontage (1/4 mile radius) of a specific project by handbill or door-hanger, 
no later than 48 hours and no earlier than 2 weeks prior to commencement of the work phase.  The 
handbill shall include the Contractor's phone number, work day schedule, and approximate start of 
construction and road opening dates.  The Contractor shall re-notify all areas where work was not 
performed as scheduled.  Door-hangers shall be bright yellow with red lettering and shall be 3 to 5 
inches wide by 10 to 12 inches long.  Door-hangers shall be pre-cut to be readily secured to 
doorknobs and pulls, so that they cannot be inadvertently detached or blown off.  Any costs 
associated with notification or re-notification shall be considered incidental to the project. 
 
The Contractor shall provide black-on-orange pre-construction advisory signs to be placed near the 
eastern and western boundaries of construction, two full calendar weeks prior to start of the project.  
The signs shall state that a roadway project is to take place, the planned dates of start and finish, 
and shall state that an alternate route of travel is suggested.  Sign dimensions may vary according to 
application and will be determined by the City.  This provision is for use on streets where handbill 
notification is not practical.  This requirement is not a separate pay Item. 
 
The City may require the stationing of lighted variable message signs prior to and during the work 
phase for pre-notice and to facilitate traffic movement and promote work zone safety.  This may be 
required at Cotton Lane and/or 175th Avenue.  Lighted variable message boards used during the 
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project phase will be invoiced to the City at the actual cost incurred by the Contractor.  All other 
traffic control costs are to be considered incidental to the project. 
 
Contractor to coordinate with the City Engineer or their Representative for Public Notification 
Guidelines. 
 
4. CONSTRUCTION PRACTICE 
 
All construction practices and procedures shall conform to Section 107 of the Contract Works Hours 
and Safety Standards Act, (US Stat. 96, 40 USC 327) the latest revisions shall prevail. 
 
5. INSPECTION 
 
Inspectors may be stationed on the work to report to the City or his Designee as to the progress of 
the work, the manner in which it is being performed, and also to report whenever it appears that 
material furnished or work performed by the Contractor fails to fulfill the requirements of the 
specifications and contract.  The Inspector may direct the attention of the Contractor to such failure 
or infringement but such inspection shall not relieve the Contractor from any obligation to furnish 
acceptable materials or to provide completed construction that is satisfactory in every particular. 
 
In case of any dispute arising between the Inspector and the Contractor as to material furnished or 
the manner of performing the work, the Inspector shall have the authority to reject materials or 
suspend the work until the question and issue can be referred to and decided by the City. Inspectors 
are not authorized to revoke, alter, enlarge, relax, or release any requirements of the specifications.  
Inspectors shall in no case act as foremen or perform other duties for the Contractor or interfere with 
the management of the work by the Contractor. 
 
Inspection or supervision by the City or Designee shall not be considered as direct control of the 
individual workman and his work.  The direct control shall be solely the responsibility of the 
Contractor. 
 
6. WORKMANSHIP 
 
Where not more specifically described, workmanship shall conform to all of the methods and 
operations of best standards and accepted practices of the trade or trades involved and shall include 
all Items of fabrication, construction or installation regularly furnished or required for completion. 
 
All work shall be executed by tradesmen skilled in their respective lines of work. 
 
When completed, all work shall have been durably and substantially built and shall present a neat, 
workmanlike appearance. 
 
7. LIMITS OF WORK 
 
The Contractor in cooperation with the City’s Inspector shall verify the boundaries of the work prior 
to the start of construction.  Upon starting construction, the Contractor shall video the work site, 
including all boundary areas, to document the existing conditions of areas outside the delineated 
work area.   Boundaries of work are hereby established as the furthest line distant left or right of the 
construction centerline as existing right of way, new right of way, drainage easement or temporary 
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construction easement as shown on the plans.  Once construction activities have commenced, no 
disturbance of the existing ground beyond such delineated line shall take place.  Intrusion outside of 
the limits by the Contractor will be penalized $100 per square yard.  Any aggregated amount shall 
be deducted from the Contractor’s final payment. 
 
8. PLANS AND SHOP DRAWINGS 
 
Plans and Shop drawings shall conform to Section 105.2 of the MAG Standard Specifications except 
as modified as follows: 
 
The Contractor shall furnish to the City of Surprise’s Construction Coordinator, product data, 
material certificates, mix designs and shop drawings in sufficient detail to show complete compliance 
with all specified requirements, including but not necessarily limited to the following:  
 
Materials: 
 
The Contractor shall furnish to the City of Surprise’s Project Manager product data, material 
certificates, mix designs and shop drawings in sufficient detail to show complete compliance with all 
specified requirements, including but not necessarily limited to the following: 
 
Product Data:  
  

 Barriers 
 Guardrails 

  
Product data shall include information such as the manufacturer’s printed recommendations, 
compliance with recognized trade association standards, application of testing agency labels and 
seals, product dimensioning, and notation of coordination requirements. 
 
The Contractor shall also furnish to EPCOR Water Company and the City of Surprise Project 
Manager product data and shop drawings in sufficient detail to show complete compliance with all 
specified requirements, including but not necessarily limited to the following: 
 
Product Data:  
  

 Water Valve Adjustments 
 Water Blow Off Adjustments 

  
Product data shall include information such as the manufacturer’s printed recommendations, 
compliance with recognized trade association standards, application of testing agency labels and 
seals, product dimensioning, and notation of coordination requirements. 
 
Certificates:  
  

 Striping Materials 
    
The certificates shall be prepared by the Manufacturer or testing agency thereof and should include 
technical specifications and compliance with industry trade association and testing agency 
standards.  
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Shop Drawings: 
  

 Sequence of Construction details 
 Traffic Control Plans-haul routes 
 Utility protection plans 

 
Shop drawings shall include the name of the project, project number, date prepared, name of the 
Preparer, Contractor, and Subcontractor, if applicable. All dimensions and identification of products 
and materials included, along with notation of any coordination requirements and established field 
dimensions/measurements/verifications shall be clearly shown or noted. 
 
Drawings of minor or incidental fabricated material and/or equipment may not be required by the City 
of Surprise. The Contractor shall furnish the City tabulated lists of such fabrications, showing the 
names of the manufacturers and catalog numbers, together with samples of general data as may be 
required to permit determination by the City as to their acceptability for incorporation into the work. 
 
Samples:  
  

 Aggregate base course 
 
Samples shall be representative of the materials to be incorporated into the project and submitted in 
sufficient quantity to permit evaluation and/or comparison. 
 
Distribution and Review:  
 
The contractor shall anticipate and schedule for a two week review period by the City of Surprise 
and/or its designee during which time will either approve, disapprove, or request modifications. The 
latter two will require re-submittal of the material and a subsequent additional review period. This 
process shall be repeated until all submitted materials have been approved. 
 
Shop drawings shall be on sheets in standard size increments between 8 1/2” x 11” and 11” x 17” or 
24” x 36”. All drawings shall indicate the name of the job, the City’s job number, date, names of the 
Contractor, Subcontractor and Preparer, and the date of approval by the Contractor. All other data, 
certificates or mix design reports shall be presented on 8 ½” x 11” formats, or as provided by the 
Supplier/Manufacturer. 
 
Five (5) Contractor approved copies along with a letter of transmittal shall be delivered to the City's 
Construction Coordinator.  The Contractor shall first review all submitted data for compliance with 
specification and job requirements.  Any Contractor comments, recommendations, etc. shall be 
clearly noted on the submitted data.   
 
If the submittal is acceptable, three (3) copies will be stamped approved, dated, initialed by the 
Reviewer, and returned to the Contractor. 
 
If the submittal requires corrections or is rejected, three (3) copies along with an explanation of the 
outstanding concerns will be returned to the Contractor for revision and resubmittal as described 
above.   
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Re-submittal of any required corrections shall be made within ten working days. 
 
Contract Documents:  
 
Approved drawings, data, mixes and certificates as they are returned to the Contractor will become 
a portion of the Contract Documents. 
 
9. COOPERATION WITH UTILITIES 
 
Cooperation of Utilities shall conform to Section 105.6 of the MAG Standard Specifications except as 
modified as follows: 
 
Utility locations shown on the plans are approximate. The contractor shall be responsible for 
identifying all underground utility locations where construction occurs. The contractor shall notify 
Blue Stake 602.263.1100 at least two working days prior to beginning construction for field location 
of existing utilities.  Should a utility be damaged during construction activities, the contractor shall 
contact Blue Stake and the utility company immediately. 
 
The contractor shall exercise special care and shall follow the utility company’s procedures while 
working near high pressure gas lines or high voltage overhead or underground electric facilities. 
 
The locations of existing underground utilities have been shown on the plans to the best of the 
Design Engineer’s knowledge; however, it shall be the Contractor’s responsibility to field verify all 
utility locations and to coordinate in a timely manner with the pertinent utility companies so that any 
obstructing utility installation may be adjusted without delay to the Contractor’s project schedule. 
Contractor shall adequately protect and maintain all existing utilities. Any utility, whether shown or 
not, damaged due to construction shall be repaired immediately at the contractors expense.  
 
In addition, the City of Surprise shall not consider additional compensation requests from the 
Contractor to perform any potholing, utility company coordination, etc. needed to locate/verify utility 
location, to adjust contract work items as necessary to avoid utility line conflict, to cooperate with 
utilities in adjusting schedule as needed to allow for utility company work, relocations, etc. 
 
The following utility companies are known to have facilities in the area of this project.  The 
appropriate individuals to contact and their telephone numbers are listed for the Contractor’s 
convenience: 
 

Utility Provider Contact Person Phone Number 
Maricopa Water District Don Breeding     623.546.8266 
Arizona Public Service  Claudio Rios 623.975.5808 
City of Surprise Suneel Garg 623.222.6130 
Cox Communication  Corey Rosipko 623-328-3554 
Southwest Gas  Jeremy Elser 602-484-5649 
Centurylink Eric Hitchcock 6024601233 
EPCOR Josh Vig 623.445.2495 
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Arizona Public Service: 
 
The Contractor shall contact Arizona Public Service (APS) representative a minimum of 48-hours 
prior to any construction activity adjacent APS facilities. 
 
10. COMMENCEMENT, PROSECUTION AND PROGRESS 
 
Commencement, Prosecution and Progress shall conform to Section 108.2 of the MAG Standard 
Specifications except as modified as follows: 
 
The Contractor shall perform, with his own organization, work amounting to not less than 50% of this 
contract. 
 
11. CONSTRUCTION SCHEDULE 
 
Construction Schedule shall conform to Section 108.4 of the MAG Standard Specifications except as 
modified as follows: 
 
The Contractor shall furnish the City a construction schedule for review. The City’s review of the 
Contractor’s schedule is for the purposes of 1) the City’s staffing the project as may be required; 2) 
to insure general compliance with the contract documents as it relates to the completion of the work; 
and 3) to monitor and evaluate the construction status for purposes of approving progress 
payments. In the event the schedule does not contain sufficient information to meet the above 
purpose, as determined by the City, the Contractor shall resubmit a new schedule with the additional 
information requested by the City. The construction schedule shall not be changed without the 
written consent of the City. The orderly procedure of all work to be performed shall be the 
responsibility of the Contractor.  
 
The schedule shall identify the work to be performed, including the location and duration of planned 
activities.  Submittals shall be made a minimum of seven days prior to the planned work to allow 
sufficient time for the City to review and schedule any necessary inspections. 
 
The Contractor shall provide weekly updates to the construction schedule for review with the 
Construction Coordinator or duly authorized representative. Failure to provide such weekly updates 
will result in retention of monthly progress payments until the schedule is updated. 
 
Review of a submitted schedule by the City shall in no way be construed as an affirmation or 
admission that the schedule is reasonable or workable which responsibilities remain the obligations-
of the Contractor. When the schedule shows a completion prior to the contract completion date, this 
extra time between the contract completion date and the scheduled completion date (float), may be 
used by the City without additional compensation to the Contractor. The City shall not be liable to the 
Contractor for any damages for delay if the Contractor completes the work prior to the expiration of 
the original Contract completion date or as modified by approved change orders, if any. 
 
12. LIMITS OF OPERATIONS 
 
Section 108.5, Limitations of Operations of the MAG Standard Specifications are modified as 
follows: 
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The project may be sequenced as the Contractor desires, subject to review by the City.  
 
Access to Business and Residences along Cactus Road and Intersecting Side Streets:  
 
The Contractor shall schedule his work in such a manner that once construction begins, it shall be 
completed in an expeditious manner. Access to businesses and residences must be maintained 
between the hours of 5:00 AM and 10:00 PM. Periodic, infrequent closures of short duration (less 
than two-hours) must be coordinated with the affected businesses and residents. Prior to any 
closures of accesses, the Contractor shall give adjacent businesses and residences 48 hours notice 
and provide them with a schedule as to when they would have full access restored. Access to fire 
lane shall remain open at all times. 
 
The Contractor shall publish and distribute a monthly update letter to all affected businesses and 
residences. The update letter shall be reviewed by the City’s Project Manager prior to printing and 
distribution. The first letter shall be distributed the business day after the Pre-Construction 
Conference. 
 
Contractor to coordinate limits of operations with the City Engineer or their Representative. 
 
13. ADDITIONAL CONSIDERATIONS 
 
Irrigation systems in landscaped areas disturbed by contractor’s operations shall be restored to 
original functioning order. 
 
14. SAWCUTTING 
 
No measurement or direct payment will be made for saw or wheel cutting, the cost being considered 
as included in the price of contract Items. Sawcutting shall be required at all pavement tie-in 
locations. 
 
15. MATERIAL SAFETY DATA SHEETS 
 
Contractor to supply Material Safety Data Sheets to the City Engineer or their Representative for all 
items utilized on the project. 
 
16. PERMITS 
 
Permitting Section 107.2 of the MAG Standard Specifications shall be deleted and the following 
inserted: 
 
It shall be the responsibility of the Contractor to obtain all required permits for construction, dust 
control, relocation of native plants, erection of signs, traffic signals, etc.  Including no cost permits 
from Maricopa County Department of Transportation and Flood Control District of Maricopa County. 
 
The contractor shall be the responsible for contacting Maricopa County Department of 
Transportation-Development Services to submit TCPs and obtain a permit for the possible closure or 
restriction of 175th Avenue west of Cactus Road. 
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City permits will be issued at no charge, but any other permits or fees needed for the work will be 
paid for by the Contractor. 
 
A special grading permit at the Contractor’s expense will be required when using spoils to fill private 
property. No grading will be allowed until a Grading and Drainage Plan has been approved by the 
City. 
 
All haul routes for removals, excavation and dirt moving must be approved by the City of Surprise 
prior to commencement of operations. 
This project is subject to the Maricopa County Air Pollution Control Regulations. The Contractor shall 
comply with the provisions of Surprise MAG Supplemental Specification Subsection 107.2.2. 
 
This project is subject to the National Pollutant Discharge Elimination System (NPDES) storm water 
requirements for construction sites under the Environmental Protection Agency (EPA) General 
Permit for Arizona.  
 
17. SCHEDULE OF LABOR AND EQUIPMENT 
 
Contractor to provide a Schedule of Labor and Equipment Costs on a Time and Material Basis with 
their construction bid. This should include Project Manager, Project Engineer, Superintendent, etc. 
to the City Representative two weeks after notification of award. 
  
 
19. RECORD DRAWINGS 
 
Contractor shall provide Record Drawings which shall clearly show all differences between the 
contract work as drawn and as installed for all work, as well as work added to the contract which is 
not shown on the Contract Drawings. 
 
The Contractor shall maintain one set of Record Drawings at the job site. These shall be kept legible 
and shall be available for inspection at all times by the City. Show all changes in the contract work, 
or work added, on these Record Drawings in a contrasting color (red) including work changed by 
Addendum or Approved Change Order. 
 
City shall review the Record Drawings on a monthly basis and shall be the sole judge of the 
acceptability of these drawings. Update Record Drawings showing all as-built construction shall 
accompany each progress payment submittal. 
 
Upon completion of the project, submit final Record Drawings to the City for final review. Upon 
receiving approval by the City of the Record Drawings, deliver them together with one set of prints to 
the City’s project manager. Final acceptance of the project will not be given until all such information 
is submitted.   
 
 
20. CONTRACT TIME 
 
The Contractor shall complete all project work within 60 days beginning with the start date specified 
in the Notice to Proceed. 
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PART C:  BID ITEMS 
 
The following bid Items are numbered to correspond to the Schedule of Bid Items and are included 
to explain details of work not covered by applicable Standard Specifications and to relate work and 
pay quantities to the specific Bid Item. 
 
Any Items of work shown on the plans but not covered by bid Items, as shown on the bid schedule, 
shall be considered incidental to the project. 
 
Item 1 - Mobilization / Demobilization, Complete  
 
Description: Mobilization/Demobilization shall be per Section 109 of the MCDOT Supplement to 
MAG Standard Specifications. 
 
Measurement and Payment: Payment for Mobilization/Demobilization will be paid at the lump sum 
as specified in the Schedule of Bid Items and shall include all labor and materials. 
 
Item 2 - Traffic Control, Complete 
 
Description:  The Contractor will be able to close Cactus Road between 175th Ave and Cotton Lane 
and detour traffic north on 175th Ave to Waddell Road.  Traffic control shall conform to Section 401 
MCDOT Supplement to the MAG Standard Specifications except as modified as follows: 
 
MAG Standard Specifications shall be modified to include: 
 
It shall be the responsibility of the contractor to develop and implement a traffic control plan for the 
project. The Contractor shall use the current City of Surprise “Temporary Work Zone Traffic 
Management Policy” available on the City’s website.  If there is a discrepancy between the following 
traffic specifications and the City of Surprise “Temporary Work Zone Traffic Management Policy” the 
City policy shall govern. Part IV of the “Manual On Uniform Traffic Control Devices For Streets And 
Highways” (U.S. Department of Transportation, Federal Highway Division) and all revisions thereto, 
the Traffic Manual from the City of Phoenix and all revisions thereto, shall serve as a guideline in 
Contractor’s application of traffic control. 
 
It shall be the Contractor’s responsibility to provide, erect and maintain and remove after completion 
of the work all necessary signs, barricades, temporary traffic signals, barriers, berms, lights, high 
level warning devices, delineators, and any other required devices, uniformed officers, and flagman, 
necessary to properly mark and control the construction area for the safe and efficient movement of 
traffic. Temporary traffic control devices shall be installed prior to the start of any work. 
 
It shall be the Contractor’s responsibility to construct the required by pass lanes in order to make the 
road available to traffic. The City of Surprise’s approval of the Contractor’s traffic control method 
shall not relieve the Contractor of its responsibility to protect the work, Contractor’s personnel, or the 
general public. 
 
The Contractor must notify the Traffic Engineering Division at phone (623) 222-6150 of all traffic 
restrictions of City roads and streets. The notification may be by FAX submittal at phone number 
(623) 222-1701. The Traffic Control Plans (TCP) and notification must be submitted for review at 
least two working days (48 hours) prior to start of construction. Form TE-1 shall be completed in full 
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and submitted with the TCP to begin review.  Construction is not authorized to proceed without the 
City’s approval of the TCP and concurrence that construction can precede with minimum public and 
traffic impact.  Once Form TE-1 is approved and returned, any changes to the TCP or specific 
information approved in a previous submittal shall require a re-submittal of Form TE-1 and the TCP. 
 
The Contractor shall provide and maintain all necessary signs, barricades and centerline vertical 
panels for five (5) working days beyond the concrete cure time or acceptance of the project by the 
Engineer, whichever period is greater. 
 
Traffic Control Plan: of the MCDOT Supplement to the MAG Uniform Standard Specification is 
revised to read: 
 
The Contractor shall submit a traffic control plan for approval, showing placement of all traffic control 
devices, including all conflicting signs to be covered/removed or relocated, or other features that 
may conflict with the placement of temporary signage. This plan shall be professionally drawn on a 
24” x 36” reproducible medium, and shall be submitted to the Engineer at the pre-construction 
meeting unless otherwise directed.  
 
Item 3 - AZPDES Plan & Notification, SWPPP implementation, Complete 
 
Description: AZPDES Plan and Notification shall conform to Section 107.2 of the MAG Standard 
Specifications except as modified as follows: 
 
General: The work under this Item shall consist of preparing and providing an Arizona Pollutant 
Discharge Elimination System (AZPDES) and Notification in accordance with the requirements of 
the Arizona Department of Environmental Quality’s (ADEQ) Construction General Permit and 
implanting the SWPPP plan BMP’s. 
 
The steps the Contractor shall take include: 
 
Submission of a Notice of Intent (NOI) that includes general information and location to closest water 
body; Implementation of the Storm Water Pollution Prevention Plan (SWPPP) with appropriate 
BMPs to minimize the discharge of pollutants from the site. The operator (Contractor) must submit 
the SWPPP along with the NOI if the site is located within 1/4 mile of a unique or impaired waters*; 
and Submission of a Notice of Termination (NOT) when final stabilization of the site has been 
achieved as defined in the CGP or when another operator has assumed control of the site. 
*"Unique waters" are listed in AAC R18-11-112 and "impaired waters" are waters that do not meet 
designated uses and are listed as such under Section 303 of the Clean Water Act. 
The Contractor shall provide copies of all plans and notifications to the Engineer. 
 
Method of Measurement: Measurement for AZPDES Plan and Notification and implementation of 
SWPPP BMP’s per the approved plans shall be on a lump sum basis. 
 
Basis of Payment: The accepted quantities for AZPDES Plan and Notification measured as 
provided above will be paid for at the lump sum price, as specified in the Schedule of Bid Items, 
which price will be full compensation for the work complete in place, as shown on the plans and as 
specified in the specifications.  
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Item 4 –Dust Control 
 
Description: Water Supply Section 225.2 of the MAG Standard Specifications is revised to add the 
City of Surprise Construction Water Guidelines. 
 
The Contractor shall also obtain and comply with a Dust Control Permit issued by Maricopa County 
Air Quality Department. 
 
Measurement and Payment: Payment for Dust Control will be paid at the unit price of lump sum as 
specified in the Bid Schedule and shall include all labor and materials. 
 
Item 5 – Material and Geotechnical Testing  
 
Description:  Material and/or Geotechnical Testing  
 
General:  The Contractor shall furnish all materials, personnel, and equipment necessary to perform 
all material and geotechnical testing to ensure that all work conforms to MAG, MCDOT and City of 
Surprise requirements. The work shall be done under the direction of a Registered Professional 
Engineer licensed to practice in the State of Arizona. 
 
Measurement and Payment: Payment for Material Testing will be paid at the unit price of lump sum 
as specified in the Schedule of Bid Items and shall include all labor and materials 
 
Item 6 - Clearing & Grubbing, Complete 
 
Description: Clearing and Grubbing shall conform to Section 201 of the MAG Uniform Standard 
Specs except revised to add: 
 
General: Irrigation systems in landscaped areas disturbed by contractor’s operations shall be 
restored to original functioning order. 
 
The un-landscaped areas within the City right-of-way, including the channel limits shall be included 
in the clearing, grubbing operations and re-graded to its original intended configuration. 
 
Areas shall be treated with a pre-emergence control, such as “Surflan” or equal, applied in 
accordance with manufacturer’s recommendations.  
 
Measurement and Payment:  No additional payment will be made for clearing and grubbing of 
areas affected by the roadway widening since the cost shall be included in the bid price for the 
construction or installation of said items and is considered incidental or appurtenant. 
 
Item 7 - Roadway Excavation, Including Haul Off and/or Import, Complete 
 
Description: Roadway Excavation shall conform to Section 205 of the MAG Standard except as 
modified as follows: 
 
The work under this Item shall consist of all earthwork within the right-of-way required to construct 
the road per the plans, including excavating, sloping, rounding tops and ends of excavations, 
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providing fill materials, hauling, loading, depositing, conditioning, importing, spreading and 
compacting the material complete in place and disposal of surplus material. 
 
Materials: Materials shall be per MAG Standard Specifications Part 200. 
 
Should import material be necessary, it shall meet the requirements of Section 210 of the MAG 
Standard Specifications. 
 
Construction Requirements: The Contractor shall haul off and dispose of all surplus material in 
accordance with federal, state and local regulations. 
 
All embankments shall be compacted to 95 percent of the ASTM D698 maximum dry density in each 
lift. 
 
All embankments outside the pavement and/or curb line shall be native soils in which all materials 
larger the one-inch in diameter has been removed. It cannot contain any non-organic materials such 
as pavement or concrete remnants. If imported, the material shall conform to MAG Section 210. 
Clean fill soil is intended for those areas outside the pavement and/or curb line where future 
landscaping and irrigation will be installed. 
 
Measurement and Payment: Measurement will be on a lump sum basis and the quantity specified 
in the Schedule of Bid Items will be the quantity used to calculate the payment for earth work 
(including roadway excavation or fill construction) on a lump sum basis.  This work shall include 
excavating, sloping, rounding tops and ends of excavations, loading, depositing, conditioning, 
spreading, and compacting the material complete in place and/or disposal of surplus material or 
import of required material.    
 
Item 8 - Rip Rap, D50=6”, thickness as specified on construction plans with High Survivability 
Filter Fabric, Complete 
 
Description: The construction of riprap shall consist of furnishing and placing stone with or without 
grout or sacked concrete riprap. The depth and type of riprap shall be as shown on the plans in 
accordance with MAG Section 220. High Survivability Filter Fabric per Section 224 of the MDDOT 
Supplements to the MAG Standard Specifications. 
 
Measurement and Payment: Measurement will be on a square yard` basis and the quantity 
specified in the Schedule of Bid Items will be the quantity used to calculate the payment for Rip Rap 
with High Survivability Filter Fabric which will be paid at the unit price per square yard as specified in 
the Bid Schedule.  This unit price shall include all labor and materials. 
 
Item 9 – Subgrade Preparation, Complete 
 
Description: Subgrade Preparation shall conform to Section 301 of the MAG Standard 
Specifications except as modified as follows: 
 
General: This Item additionally includes for all excavation, fill, grading, and compaction to prepare 
the subgrade graded shoulders in accordance with MAG Sections 205 and 301 and current 
supplements. 
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Measurement and Payment: Measurement will be on a square yard basis and the quantity 
specified in the Schedule of Bid Items will be the quantity used to calculate the payment subgrade 
preparation. No separate measurement or additional payment will be made for grading and 
compacting the shoulders and side slopes outside the edge of pavement as part of this line item.  
This work will be considered as incidental and included in the price bid for this Item. 
 
Item 10 - Pavement Section 1 (2” D ½”AC on 3” C ¾” AC (High Volume) on 9” ABC Class 2), 
Complete 
 
Description: Asphalt Concrete Pavement shall conform to Section 321 of the MAG Standard 
Specifications except as modified as follows: 
 
General:  The surface course shall not be placed until all landscaping has been completed and 
accepted and all work that might result in earth being deposited on the finished road has been 
completed. 
 
Measurement: Text in Section 321.8 shall be deleted and the following inserted: 
 
Measurement shall be made to the nearest square yard within the designated limits of paving shown 
on the plans, and shall include any tack coat per MAG Standard Specification 329.  The quantity 
specified in the Schedule of Bid Items will be the quantity used to calculate the payment.  
 
Payment: Text in Section 321.9 shall be deleted and the following inserted: 
 
Pavement will be paid at the unit price bid per square yard as indicated on the Schedule of Bid 
Items, which amount will be considered full compensation for the work complete and in place 
including any specified tack and/or prime coats. Upon completion of the base course of pavement, 
the Contractor shall be eligible to receive 85% of the unit cost, with the remaining 15% paid when 
the surface course is completed. 
 
Replace Damaged Pavement: The Contractor will be responsible to replace, at their cost, any and 
all damaged pavement outside the pay limits, due to their activities on the project. This includes, but 
is not limited to, the replacement of newly cracked pavement, the replacement of existing cracked 
pavement where the cracks have been widened, the replacement of any chipped or missing pieces 
of pavement, and the replacement of any deformed pavement. The pavement will be sawcut at right 
angles to the roadway, to encompass the replacement areas. 
 
Item 10 Bid Alternate: Install Pavement Section 3” C ¾” AC (High Volume) on 11” ABC Class 2, 
Complete 
 
Item 11 - Thickened Edge per MAG Standard Detail 201, Type "A", Complete  
 
Description: Thickened Edge shall be constructed per MAG Standard Detail 201, Type A. 
 
Measurement and Payment: Measurement will be on a linear foot basis and the quantity specified 
in the Schedule of Bid Items will be the quantity used to calculate the payment for Thickened Edge 
at the unit price per linear foot as specified in the Bid Schedule and shall include all labor and 
materials. 
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Item 12 – Grade Roadside Swale / Shoulder per approved plans Complete 
 
Description:  Grade the roadside shoulders and drainage swale per the plans and specifications.   
 
Measurement and Payment: Measurement will be on a linear foot basis and the quantity specified 
in the Schedule of Bid Items will be the quantity used to calculate the payment for grading the 
roadside swale / shoulder at the unit price per liner foot as specified in the Bid Schedule and shall 
include all labor and materials. 
 
Item 13 - Manhole Frame and Cover Adjustment per MAG Standard Detail 422 
 
Description: Manhole Frame and Cover shall be adjusted per MAG Standard Detail 422.   Prior to 
lowering the existing manholes, the contactor will determine if the manholes are constructed to an 
elevation sufficient to allow final adjustments to be made with the quantity of grade rings allowed by  
MAG Standard Details.   If the Contractor determines the manholes are not constructed to an 
elevation sufficient to allow final adjustment per MAG Standard Details, the Contractor will be 
required to modify the manholes by removing and/or replacing manhole sections and/or cones as 
necessary to allow the proper adjustments.  There will be no extra payment if the manholes need to  
be modified.  
 
Measurement and Payment: Measurement will be on an each unit basis and the quantity specified 
in the Schedule of Bid Items will be the quantity used to calculate the payment for Manhole Frame 
and Cover adjustments paid which will be paid at the unit price of each as specified in the Bid 
Schedule and shall include all labor and materials. 
 
Item 14 - Water Valve or Sewer Cleanout Adjust Per MAG Standard Detail 270 
 
Description: Water Valve shall be adjusted per MAG Standard Detail 270. 
 
Measurement and Payment: Measurement will be on an each unit basis and the quantity specified 
in the Schedule of Bid Items will be the quantity used to calculate the payment for Water Valve 
Adjustments which will be paid at the unit price per each as specified in the Bid Schedule and shall 
include all labor and materials. 
 
Item 15 - Remove and Replace Asphalt Concrete Pavement 
 
Description: Sawcut, Remove and Replace Asphalt Concrete Pavement to conform to Section 350 
of the MAG Standard Specifications except as modified herein.   
 
General: The work under this item is for the removal and replacement of existing asphaltic concrete 
pavement and ABC to a width as indicated on the plans. The depth shall match the greater of 
existing or of that specified in Item 13.  Contractor shall take every precaution necessary to prevent 
the exposed base material from becoming contaminated with debris or other material. Any excess 
materials from milling or other removal techniques not used on the project will be removed by the 
Contractor to a site of their choosing off the project area. 
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Measurement & Payment: Payment for sawcutting and removing asphaltic concrete pavement, 
including base course if necessary, shall be at the unit price per square yard specified in the Bid 
Schedule and shall include all labor and materials required to remove and dispose of the pavement 
to a location off of the project site. Sawcutting if necessary shall be incidental to this item. 
  
Item 16 – Obliterate Existing Pavement Marking, Complete 
 
Description: All existing pavement markings that are in conflict with proposed pavement markings 
shall be obliterated. 
 
General:  Existing pavement markings shall be removed by water blasting or City approved 
methods to the satisfaction of the City Engineer or their Representative.  
 
Measurement and Payment: Payment for Obliteration of Pavement Marking will be paid by lump 
sum as specified in the Bid Schedule and shall include all labor and materials. 
 
Item 17- Traffic Control Signs, Posts and Bases per COS Standard Detail 4-22, Flat Aluminum 
Sign Panel, Diamond Grade, Flat Aluminum Sign Panel High Intensity, MCDOT Standard 
Specifications Section 465, Complete 
 
Description: Traffic Control signs, posts, bases, per City of Surprise Standard Detail 4-22 and 
MCDOT specifications. 
 
Measurement and Payment: Measurement will be on a lump sum basis and the quantity specified 
in the Schedule of Bid Items will be the quantity used to calculate the payment for Street Sign Bases 
which will be paid at lump sum price per each as specified in the Bid Schedule and shall include all 
labor and materials. 
 
Item 18 – 4” White Thermoplastic Traffic Stripe, MCDOT Standard Specifications Section 462, 
Complete 
 
Description: Thermoplastic Pavement Markings in Section 462.3.2 of the MCDOT Supplement to 
the MAG Standard Specifications should be revised as follows: 
 
Thermoplastic pavement markings shall not be applied to any new asphalt pavement surface within 
30-days after pavement placement or after the placement of a surface treatment. 
 
Measurement and Payment: Payment for Traffic Stripe will be paid at the lump sum price as 
specified in the Schedule of Bid Items and shall include all labor and materials including temporary 
paint striping. 
 
Item 19 - 4” Yellow Thermoplastic Traffic Stripe, MCDOT Standard Specifications Section 462, 
Complete 
 
Description: Thermoplastic Pavement Markings in Section 462.3.2 of the MCDOT Supplement to 
the MAG Standard Specifications should be revised as follows: 
 
Thermoplastic pavement markings shall not be applied to any new asphalt pavement surface within 
30-days after pavement placement or after the placement of a surface treatment. 
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Measurement and Payment: Payment for Traffic Stripe will be paid at the lump sum price as 
specified in the Schedule of Bid Items and shall include all labor and materials including temporary 
paint striping. 
 
Item 20 - Reflectorized Raised Pavement Marker (Type D, Yellow 2-Way), Complete 
 
Description: Raised Pavement Marker shall be installed per MCDOT Standard Specifications 
Section 463. 
 
Measurement and Payment: Measurement will be on a lump sum basis and the quantity specified 
in the Schedule of Bid Items will be the quantity used to calculate the payment for Pavement 
Markers which will be paid at the lump sum price as specified in the Bid Schedule and shall include 
all labor and materials. 
 
Item 21 - Reflectorized Raised Pavement Marker (Type G, Clear, 1 Way), Complete 
 
Description: Raised Pavement Marker shall be installed per MCDOT Standard Specifications 
Section 463. 
 
Measurement and Payment: Measurement will be on a lump sum basis and the quantity specified 
in the Schedule of Bid Items will be the quantity used to calculate the payment for Pavement 
Markers which will be paid at the lump sum unit price as specified in the Bid Schedule and shall 
include all labor and materials. 
 
Item 22 - 2-Way Reflective Blue Pavement Marker for Fire Hydrants per COS Standard Detail 
4-23, Complete 
 
Description: Raised Pavement Marker shall be installed per City of Surprise Standard Detail 4-23. 
 
Measurement and Payment: Measurement will be on a lump sum basis and the quantity specified 
in the Schedule of Bid Items will be the quantity used to calculate the payment for Pavement 
Markers which will be paid at the lump sum price as specified in the Bid Schedule and shall include 
all labor and materials. 
 
Item 23 – Relocate Air Release Valve per EPCOR Specifications, Complete 
 
Description:  Relocation of air release valve and adjustment of blow off box to accommodate 
concrete barrier and new grading. 
 
Measurement and Payment: Payment for Air Release Valve relocation will be paid as lump sum as 
specified in the Bid Schedule and shall include all labor and materials. 
 
Item 24 – Earthwork for Open Channels, Complete 
 
Description: Earthwork for Open Channels shall conform to Section 215 of the MAG Standard 
Specifications except as modified as follows: 
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General: The work under this Item shall consist of clearing, grubbing and earthwork within the right-
of-way and drainage easement including excavating, sloping, rounding tops and ends of 
excavations, hauling, loading, depositing, conditioning, spreading and compacting the material 
complete in place and disposal of surplus material. 
 
The Contractor shall haul off and dispose of all surplus material in accordance with federal, state 
and local regulations. 
 
Measurement and Payment: Measurement and Payment for Channel Excavation shall be on lump 
sum basis and shall include excavating, sloping, rounding tops and ends of excavations, loading, 
depositing, conditioning, spreading, and compacting the material complete in place and disposal of 
surplus material. 
 
Item 25 – Guard Rail, Complete 
 
Description: Construct Guard Rail G-4 (2W) per MCDOT detail 3001 with departure end terminal 
per MCDOT detail 3007 and reflector tabs per MCDOT detail 3002 without curbs. Pavement to be 
per MCDOT Detail 3001.  
 
Measurement and Payment: Measurement will be on a linear foot basis and the quantity specified 
in the Schedule of Bid Items will be the quantity used to calculate the payment for the Guard Rail 
which will be at the unit price per linear foot as specified in the Bid Schedule and shall include all 
labor, equipment and materials for a complete installation. 
 
Item 26 – Concrete Channel 
 
Description: Construct concrete channel and aprons as shown on plan per MAG Specification 705, 
Class “B” concrete, 4” thick.  
 
Measurement and Payment: Measurement will be on a square yard basis and the quantity 
specified in the Schedule of Bid Items will be the quantity used to calculate the payment for the 
concrete channel which will be at the unit price per square foot as specified in the Bid Schedule and 
shall include all labor, equipment and materials for a complete installation. 
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Item 27 – APS Vault / Manhole Adjustment 
 
Description:  Adjust APS vaults/manholes to proper grade per APS detail below and MAG 
standards.  Detail is to be used in lieu of the riprap shown on the plans at stations 12+60, 20+40, 
28+30, and is also to be used at the electric manhole at station 36+20. 
 

 
 
Measurement and Payment: Measurement will be on an each item basis and the quantity specified 
in the Schedule of Bid Items will be the quantity used to calculate the payment for the Vault which 
will be at the unit price per each item as specified in the Bid Schedule and shall include all labor, 
equipment and materials for a complete installation. 
 
Item 28 – EPCOR Snake Pit Adjustment 
 
Description:  Adjust EPCOR “Snake Pits” to proper grade per EPCOR and MAG standards.   
 
Measurement and Payment: Measurement will be on an each item basis and the quantity specified 
in the Schedule of Bid Items will be the quantity used to calculate the payment for the “Snake Pit” 
which will be at the unit price per each item as specified in the Bid Schedule and shall include all 
labor, equipment and materials for a complete installation. 
 
Item 29 – Concrete Grade Control Structure Removal and Backfill 
 
Description:   Excavate, remove, haul off and backfill concrete cut-of wall grade control structure 
per MAG Standard Detail 220-1.     
 
Measurement and Payment: Measurement will be on an each item basis and the quantity specified 
in the Schedule of Bid Items will be the quantity used to calculate the payment for the removal and 
backfill which will be at the unit price per each item as specified in the Bid Schedule and shall 
include all labor, equipment and materials for a complete installation. 
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Item 30 – Concrete Apron per MAG Standard Detail 240 
 
Description:  Install concrete apron per MAG Standard Detail 240.   
 
Measurement and Payment: Measurement will be on a square foot basis and the quantity specified 
in the Schedule of Bid Items will be the quantity used to calculate the payment for the Concrete 
Apron which will be at the unit price per square foot as specified in the Bid Schedule and shall 
include all labor, equipment and materials for a complete installation. 
 
Item 31 - Survey Marker per MAG Standard Detail 120-1, Type "A", Complete 
 
Description: Survey Marker shall be installed per MAG Standard Detail 120-1, Type A. 
 
General: The position of all survey monuments within a construction area will be preserved and 
remonumented. 
 
Before the initiation of a project, a report would be filed by the Registered Land Surveyor, working 
for the City, with the CPM Project Manager and with the Land Survey Division of Surprise with the 
following information. 
 

An itemized list of all monuments for which a search was made. 
A list of all monuments found.  This would detail the description and location of each. 
The method by which every monument location would be preserved. 
A detail of each monument showing the offsets used for preserving the location.  A copy of 
the surveyors’ field book would be sufficient. 

 
Prior to construction, sufficient notification will be given to the Land Survey Unit of Surprise to allow 
for the transferring of elevations of those monuments utilized as benchmarks to areas outside of the 
construction zone. 
 
All monuments will be offset and relocated according to accepted land surveying standards & 
practices and Arizona Boundary Survey Minimum Standards.   
 
Arizona Revised Statute Title 33 Article 106 requires a Corner Record Survey to be filed with the 
Maricopa County Recorder’s Office showing all monuments set, replaced, or reestablished.  This 
Corner Record Survey will contain all the requirements cited in ARS 33-106. 
 
ARS 33-106 pertains to public land corners (Section & Quarter Corners), The City of Surprise 
requires that ALL survey monuments within a construction project be treated as if they are public 
land corners and requires a Corner Recordation Form be filed for each. 
 
Copies of the field notes replacing or resetting all monuments along with copies of completed Corner 
Record Forms will be submitted to the City of Surprise Land Survey Division for review. 
 
Measurement and Payment: Payment for Survey Markers will be paid at the unit price of each as 
specified in the Bid Schedule and shall include all labor and materials. 
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Item 32 – 3” SCH40 Electrical Conduit 
 
Description:  Trench, install and backfill 3” Sch40 electrical traffic signal control conduit per COS 
DET 4-06 and 4-16A. 
 
Measurement and Payment: Measurement will be on a liner foot basis and the quantity specified in 
the Schedule of Bid Items will be the quantity used to calculate the payment for the Electrical 
Conduit which will be at the unit price per linear foot as specified in the Bid Schedule and shall 
include all labor, equipment and materials for a complete installation. 
 
Item 33 – No.7 Pull Box 
 
Description:  Trench, install and backfill No. 7 Pull Box per ADOT standards TS 1-3.  
 
Measurement and Payment: Measurement will be on an each item basis and the quantity specified 
in the Schedule of Bid Items will be the quantity used to calculate the payment for the Electrical 
Conduit which will be at the unit price per each item as specified in the Bid Schedule and shall 
include all labor, equipment and materials for a complete installation. 
 
Item 34 – Adjust Water Blow Off Box 
 
Description:  Adjust Water Blow Off Box to grade per MAG Special Section 345  
 
Measurement and Payment: Measurement will be on an each item basis and the quantity specified 
in the Schedule of Bid Items will be the quantity used to calculate the payment for the Blow Off 
which will be at the unit price per each item as specified in the Bid Schedule and shall include all 
labor, equipment and materials for a complete installation. 
 
Item 35 – Adjust Gas Valve 
 
Description:  Adjust Gas Valve to grade per Southwest Gas requirements.  
 
Measurement and Payment: Measurement will be on an each item basis and the quantity specified 
in the Schedule of Bid Items will be the quantity used to calculate the payment for the Blow Off 
which will be at the unit price per each item as specified in the Bid Schedule and shall include all 
labor, equipment and materials for a complete installation. 
 
 
 
END OF SPECIAL PROVISIONS 


